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ESTIMATE RUN 09/02/2004

ESTIMATE SUMMARY 13:27:00

CONTID: C13393 ESTIMATE NO: 0021 PROG 2002

PCN: 13393-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S/O LARIMER CR 6 TO S/O SH 60 PERCENT TIME:

PROJECT NO: NH 2873-114

S/O LARIMER CR 6 TO S/O SH 60

NAME OF ROAD:

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/25/2004 DATE TIME STARTED 12/16/2002

7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN

DATE AWARDED 11/07/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 12/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 32,735,385.77 PARTICIPATING $ $ 2,898,637.44

AWARD PROJECT AMT: 26,485,659.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-307,305.54

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,227.97

SECURITIES ENCUMBERED 4,227.97

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.87

396.5 TIME ALLOW:

ORIG TIME ALLOW:

750 WORK DAYS

WORK DAYS750

61.73%

12,528,114.89

2,898,637.44

2,591,331.90

2,591,331.90

$

$

$

$

20,207,270.88

0.00

20,207,270.88

569,777.62

20,777,048.50

-87,390.00

87,390.00

20,777,048.50

0.00

AMOUNT DUE 20,777,048.50 2,591,331.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,591,331.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 1.000 0.980

L S 0.000 0.00

100,643.42000 0.980 98,630.55

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.900

L S 0.000 0.00

29,722.89000 0.900 26,750.60

202-00000

0015 REMOVAL OF STRUCTURE 30.000 30.000

EACH 0.000 0.00

307.47000 30.000 9,224.10

202-00001

0020 REMOVAL OF TREE 113.000 101.000

EACH 7.000 698.74

99.82000 108.000 10,780.56

202-00010

0025 *REMOVAL OF PIPE 56.000 38.000

EACH 3.000 2,778.12

926.04000 41.000 37,967.64

202-00033

0030 REMOVAL OF BARRICADE 3.000 3.000

EACH 0.000 0.00

324.68000 3.000 974.04

202-00070

0035 *REMOVAL OF DELINEATOR 129.000 15.000

EACH 0.000 0.00

3.07000 15.000 46.05

202-00090

0040 REMOVAL OF CURB AND GUTTER 385.000 290.000

LF 0.000 0.00

6.34000 290.000 1,838.60

202-00203

0045 REMOVAL OF CONCRETE PAVEMENT 7,664.000 7,664.000

SY 0.000 0.00

5.47000 7,664.000 41,922.08

202-00210

0050 REMOVAL OF ASPHALT MAT 62,035.000 30,550.000

SY 0.000 0.00

2.90000 30,550.000 88,595.00

202-00220

0055 REMOVAL OF ASPHALT MAT (PLANING) 1,500.000 0.000

SY 0.000 0.00

4.49000 0.000 0.00

202-00240
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 23,900.000 2,616.000

SF 0.000 0.00

1.28000 2,616.000 3,348.48

202-00250

0065 REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

6,094.93000 2.000 12,189.86

202-00400

0070 *REMOVAL OF GROUND SIGN 42.000 24.000

EACH 0.000 0.00

46.03000 24.000 1,104.72

202-00810

0075 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

56.27000 0.000 0.00

202-00821

0080 *REMOVAL OF FENCE 12,172.000 2,959.000

LF 0.000 0.00

0.46000 2,959.000 1,361.14

202-01000

0081 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 110.000

LF 0.000 0.00

2.37000 110.000 260.70

202-01130

0085 CLEAN CULVERT 12.000 0.000

EACH 0.000 0.00

731.21000 0.000 0.00

202-04002

0090 ABANDON WELL 2.000 2.000

EACH 0.000 0.00

697.26000 2.000 1,394.52

202-04100

0095 OBLITERATE OLD ROAD 1.000 0.000

L S 0.000 0.00

7,070.84000 0.000 0.00

202-07000

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,461,900.000 1,285,202.000

CY 62,335.000 128,410.10

2.06000 1,347,537.000 2,775,926.22

203-00010

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 30,766.000 30,766.000

CY 0.000 0.00

6.56000 30,766.000 201,824.96

203-00062
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 MUCK EXCAVATION 19,157.000 19,157.000

CY 0.000 0.00

4.58000 19,157.000 87,739.06

203-00100

0115 ROCK FILL (SPECIAL) 33,797.000 31,974.000

CY 1,823.000 38,629.37

21.19000 33,797.000 716,158.43

203-00510

0120 PROOF ROLLING 150.000 8.000

HOUR 2.500 219.03

87.61000 10.500 919.91

203-01100

0125 BLADING 80.000 27.500

HOUR 1.000 121.45

121.45000 28.500 3,461.33

203-01500

0130 BACKHOE 40.000 4.000

HOUR 0.000 0.00

112.99000 4.000 451.96

203-01510

0135 DOZING (LANDSCAPING) 87.000 76.000

HOUR 11.000 1,266.10

115.10000 87.000 10,013.70

203-01555

0140 *POTHOLING 190.000 117.000

HOUR 17.500 2,793.70

159.64000 134.500 21,471.58

203-01597

0145 STRUCTURE EXCAVATION 23,352.000 14,015.000

CY 45.000 231.75

5.15000 14,060.000 72,409.00

206-00000

0150 STRUCTURE BACKFILL (FLOW-FILL) 28.000 0.000

CY 0.000 0.00

56.63000 0.000 0.00

206-00065

0155 *STRUCTURE BACKFILL (CLASS 1) 6,763.400 6,763.400

CY 0.000 0.00

16.27000 6,763.400 110,040.52

206-00100

0160 STRUCTURE BACKFILL (CLASS 2) 546.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0165 FILTER MATERIAL (CLASS A) 584.890 584.890

CY 0.000 0.00

26.24000 584.890 15,347.51

206-00510

0170 TOPSOIL 64,500.000 26,628.000

CY 0.000 0.00

1.36000 26,628.000 36,214.08

207-00205

0175 STOCKPILE TOPSOIL 62,500.000 62,500.000

CY 0.000 0.00

1.03000 62,500.000 64,375.00

207-00210

0180 WETLAND TOPSOIL 1,800.000 1,594.000

CY 0.000 0.00

7.01000 1,594.000 11,173.94

207-00305

0185 STOCKPILE WETLAND TOPSOIL 3,800.000 2,761.000

CY 0.000 0.00

7.01000 2,761.000 19,354.61

207-00310

0190 *EROSION LOG 100.000 30.000

LF 0.000 0.00

5.21000 30.000 156.30

208-00005

0195 *EROSION BALES (WEED FREE) 3,450.000 721.000

EACH 0.000 0.00

10.99000 721.000 7,923.79

208-00011

0200 *SILT FENCE 54,205.000 54,205.000

LF 0.000 0.00

1.25000 54,205.000 67,756.25

208-00020

0205 CHECK DAM 127.000 18.000

EACH 0.000 0.00

174.77000 18.000 3,145.86

208-00040

0210 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.240

L S 0.000 0.00

13,718.06000 0.240 3,292.33

208-00100

0215 EROSION CONTROL SUPERVISOR 1.000 0.480

L S 0.040 297.60

7,439.91000 0.520 3,868.75

208-00200
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0220 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,500.000 9,237.000

GAL 0.000 0.00

0.42000 9,237.000 3,879.54

209-00600

0225 RESET STRUCTURE 7.000 0.000

EACH 0.000 0.00

729.70000 0.000 0.00

210-00001

0230 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 1.000

EACH 0.000 0.00

148.33000 1.000 148.33

210-00011

0235 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000

EACH 0.000 0.00

173.91000 0.000 0.00

210-00012

0240 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

127.87000 6.000 767.22

210-00810

0245 *RESET GATE 1.000 0.000

EACH 0.000 0.00

183.11000 0.000 0.00

210-01011

0250 ADJUST STRUCTURE 3.000 0.000

EACH 0.000 0.00

589.67000 0.000 0.00

210-04000

0255 ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

220.10000 0.000 0.00

210-04010

0260 MODIFY INLET 1.000 0.000

EACH 0.000 0.00

1,286.93000 0.000 0.00

210-04020

0265 ADJUST VALVE BOX 30.000 0.000

EACH 0.000 0.00

189.77000 0.000 0.00

210-04050

0270 *SEEDING (NATIVE) 147.000 45.500

ACRE 0.000 0.00

357.02000 45.500 16,244.41

212-00006
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0275 *SEEDING (WETLANDS) 2.500 0.000

ACRE 0.000 0.00

869.53000 0.000 0.00

212-00028

0276 ADDED ITEM (ACRE)/ SEEDING (WETLAND) (SPECIAL) ADDRD 
BY MCR

2.500 2.500

ACRE 0.000 0.00

900.00000 2.500 2,250.00

900-00001

0280 *SOD 210.000 0.000

SF 0.000 0.00

2.02000 0.000 0.00

212-00050

0285 *MULCHING (WEED FREE HAY) 147.000 49.100

ACRE 0.000 0.00

301.78000 49.100 14,817.40

213-00002

0290 *MULCH TACKIFIER 22,050.000 7,825.000

LB 0.000 0.00

1.66000 7,825.000 12,989.50

213-00061

0295 *LANDSCAPE MAINTENANCE 1.000 0.200

L S 0.200 2,458.42

12,292.08000 0.400 4,916.83

214-00000

0300 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 670.000

EACH 0.000 0.00

23.02000 670.000 15,423.40

214-00350

0305 *PERENNIALS (2.25 INCH POT) 12,000.000 0.000

EACH 0.000 0.00

1.89000 0.000 0.00

214-00905

0306 ADDED ITEM (EACH)/ PERENNIALS (2.25" POT) (SPECIAL) 
ADDED BY MCR

12,000.000 12,000.000

EACH 0.000 0.00

1.95000 12,000.000 23,400.00

900-00007

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,900.000 184.000

SY 0.000 0.00

1.64000 184.000 301.76

216-00041

0315 *HERBICIDE TREATMENT 50.000 27.000

HOUR 0.000 0.00

89.51000 27.000 2,416.77

217-00020
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0320 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.800

L S 0.000 0.00

23,016.95000 0.800 18,413.56

250-00010

0325 AGGREGATE BASE COURSE (CLASS 6) 78,000.000 37,299.000

CY 8,148.000 137,375.28

16.86000 45,447.000 766,236.42

304-06007

0330 *PERMEABLE AGGREGATE BASE COURSE 9,000.000 1,974.340

TON 1,977.260 56,628.73

28.64000 3,951.600 113,173.82

304-09020

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 107.000 84.330

TON 0.000 0.00

102.30000 84.330 8,626.96

403-00720

0340 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 31,223.000 2,058.030

TON 0.000 0.00

34.78000 2,058.030 71,578.28

403-33841

0341 ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 31,233.000 2,288.250

TON 0.000 0.00

0.55000 2,288.250 1,258.54

900-00024

0345 *CONCRETE PAVEMENT (6 INCH) 956.000 0.000

SY 0.000 0.00

36.83000 0.000 0.00

412-00600

0350 *CONCRETE PAVEMENT (7 INCH) 150.000 0.000

SY 0.000 0.00

40.92000 0.000 0.00

412-00700

0355 *CONCRETE PAVEMENT (10 INCH) 270,554.000 84,504.000

SY 99,519.000 1,960,524.30

19.70000 184,023.000 3,625,253.10

412-01000

0355 MATERIAL ALLOWANCE DOWEL BARS 169,086.996

SY -99,518.995 -72,457.79

0.72808 69,568.001 50,651.07

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 169,269.971

SY -169,269.971 -77,170.18

0.45590 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN

PROJECT: NH 2873-114 ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000

SY 0.000 0.00

0.45360 0.000 0.00

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 245,975.397

SY -99,519.004 -98,294.92

0.98770 146,456.393 144,654.98

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-5 161,287.214

SY -99,517.899 -40,948.63

0.41147 61,769.315 25,416.22

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-6 161,284.022

SY -99,515.945 -12,014.56

0.12073 61,768.077 7,457.26

0357 CONC PVMT (10-1/2 IN) CMO16: LTS VECP 0.000 0.000

SY 0.000 0.00

20.45000 0.000 0.00

412-01050

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,299.000 2,264.000

SY 0.000 0.00

2.19000 2,264.000 4,958.16

420-00100

0365 GEOTEXTILE (SEPARATOR) (CLASS A) 178,303.000 95,908.000

SY 8,527.000 5,542.55

0.65000 104,435.000 67,882.75

420-00130

0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR)(CL.A) 15,165.973

SY -8,527.013 -3,197.63

0.37500 6,638.960 2,489.61

0370 STEEL PILING (HP 10X57) 821.000 821.000

LF 0.000 0.00

23.34000 821.000 19,162.14

502-11057

0371 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000

LF 0.000 0.00

18.67000 43.000 802.81

900-00012

0375 STEEL PILING (HP 12X74) 4,762.000 4,762.000

LF 0.000 0.00

22.24000 4,762.000 105,906.88

502-11274
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0376 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000

LF 0.000 0.00

17.79000 213.000 3,789.27

900-00012

0380 *DRILLED CAISSON (36 INCH) 148.000 0.000

LF 0.000 0.00

97.08000 0.000 0.00

503-00036

0385 RIPRAP (9 INCH) 897.000 897.000

CY 0.000 0.00

32.05000 897.000 28,748.85

506-00209

0390 RIPRAP (12 INCH) 379.000 0.000

CY 0.000 0.00

27.59000 0.000 0.00

506-00212

0395 STRUCTURAL STEEL 3,581.000 3,581.000

LB 0.000 0.00

1.34000 3,581.000 4,798.54

509-00000

0400 *CONCRETE CLASS B 76.000 67.500

CY 0.000 0.00

630.86000 67.500 42,583.05

601-01000

0405 CONCRETE CLASS B (MISCELLANEOUS) 198.000 168.860

CY 0.000 0.00

500.42000 168.860 84,500.92

601-01025

0410 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 3,353.400

CY 0.000 0.00

221.16000 3,353.400 741,637.94

601-03030

0415 CONCRETE CLASS D (WALL) 107.000 0.000

CY 0.000 0.00

314.84000 0.000 0.00

601-03050

0420 *REINFORCING STEEL 689,637.000 532,707.000

LB 7,337.000 3,008.17

0.41000 540,044.000 221,418.04

602-00000

0425 *REINFORCING STEEL (EPOXY COATED) 234,500.000 209,345.000

LB 0.000 0.00

0.50000 209,345.000 104,672.50

602-00020
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0430 12 INCH REINFORCED CONCRETE PIPE 542.000 273.000

LF 0.000 0.00

29.68000 273.000 8,102.64

603-01120

0430 MATERIAL ALLOWANCE 12 " RCP 271.000

LF 0.000 0.00

9.00000 271.000 2,439.00

0435 15 INCH REINFORCED CONCRETE PIPE 10.000 8.000

LF 0.000 0.00

62.84000 8.000 502.72

603-01150

0440 18 INCH REINFORCED CONCRETE PIPE 3,941.000 3,598.000

LF 0.000 0.00

26.21000 3,598.000 94,303.58

603-01180

0440 MATERIAL ALLOWANCE 18" RCP 0.000

LF 0.000 0.00

9.20000 0.000 0.00

0442 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 
CMO23

1.000 1.000

EACH 0.000 0.00

2,415.00000 1.000 2,415.00

900-00007

0445 24 INCH REINFORCED CONCRETE PIPE 5,293.000 4,463.000

LF 64.000 1,988.48

31.07000 4,527.000 140,653.89

603-01240

0450 *30 INCH REINFORCED CONCRETE PIPE 1,618.000 1,583.000

LF 0.000 0.00

46.65000 1,583.000 73,846.95

603-01300

0450 MATERIAL ALLOWANCE 30" RCP 0.000

LF 0.000 0.00

17.20000 0.000 0.00

0455 36 INCH REINFORCED CONCRETE PIPE 2,822.000 2,822.000

LF 0.000 0.00

52.17000 2,822.000 147,223.74

603-01360

0455 MATERIAL ALLOWANCE 36" RCP 0.000

LF 0.000 0.00

24.60000 0.000 0.00
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PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0457 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" X 
18", CMO23

1.000 1.000

EACH 0.000 0.00

920.00000 1.000 920.00

900-00007

0460 48 INCH REINFORCED CONCRETE PIPE 1,138.000 1,138.000

LF 0.000 0.00

76.40000 1,138.000 86,943.20

603-01480

0460 MATERIAL ALLOWANCE 48" RCP 0.000

LF 0.000 0.00

44.50000 0.000 0.00

0465 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000

LF 0.000 0.00

122.04000 1,596.000 194,775.84

603-01600

0470 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000

LF 0.000 0.00

81.14000 40.000 3,245.60

603-02300

0475 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 338.000

LF 0.000 0.00

79.89000 338.000 27,002.82

603-02360

0475 MATERIAL ALLOWANCE 45" X 29" RCP 6.000

LF 0.000 0.00

55.80000 6.000 334.80

0480 18 INCH REINFORCED CONCRETE END SECTION 52.000 26.000

EACH 3.000 1,235.16

411.72000 29.000 11,939.88

603-05018

0480 MATERIAL ALLOWANCE 18 " RCES 0.000

EACH 0.000 0.00

261.00000 0.000 0.00

0485 24 INCH REINFORCED CONCRETE END SECTION 45.000 31.000

EACH 1.000 466.18

466.18000 32.000 14,917.76

603-05024

0490 30 INCH REINFORCED CONCRETE END SECTION 14.000 12.000

EACH 0.000 0.00

552.05000 12.000 6,624.60

603-05030
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY ITEMS 

0490 MATERIAL ALLOWANCE 30" RCES 0.000

EACH 0.000 0.00

361.00000 0.000 0.00

0495 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

630.77000 6.000 3,784.62

603-05036

0500 48 INCH REINFORCED CONCRETE END SECTION 16.000 16.000

EACH 0.000 0.00

865.22000 16.000 13,843.52

603-05048

0500 MATERIAL ALLOWANCE 48" RCES 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0505 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,097.67000 1.000 1,097.67

603-05060

0510 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

779.86000 2.000 1,559.72

603-05130

0515 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000

EACH 0.000 0.00

1,005.27000 2.000 2,010.54

603-05136

0515 MATERIAL ALLOWANCE 45"X29" RCES 0.000

EACH 0.000 0.00

854.48000 0.000 0.00

0520 12 INCH PLASTIC PIPE 770.000 770.000

LF 0.000 0.00

34.28000 770.000 26,395.60

603-50012

0525 18 INCH PLASTIC PIPE 581.000 577.000

LF 0.000 0.00

56.56000 577.000 32,635.12

603-50018

0526 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY CONDUIT 
ADDED BY CO #21.

1,016.000 1,016.000

LF 0.000 0.00

23.60000 1,016.000 23,977.60

603-61180
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CAT NO0200 ROADWAY ITEMS 

0530 24 INCH PLASTIC PIPE 563.000 563.000

LF 0.000 0.00

88.25000 563.000 49,684.75

603-50024

0535 INLET TYPE C (5 FOOT) 17.000 11.000

EACH 0.000 0.00

2,140.78000 11.000 23,548.58

604-00305

0540 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,493.49000 1.000 2,493.49

604-00310

0545 INLET TYPE D (5 FOOT) 2.000 1.000

EACH 0.000 0.00

2,520.38000 1.000 2,520.38

604-00505

0550 INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,882.05000 4.000 15,528.20

604-00510

0555 INLET TYPE D (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,249.09000 2.000 10,498.18

604-00515

0560 INLET TYPE 13 (5 FOOT) 2.000 1.000

EACH 0.000 0.00

2,127.70000 1.000 2,127.70

604-13005

0565 INLET TYPE R  L 5 (5 FOOT) 6.000 4.000

EACH 0.000 0.00

3,553.19000 4.000 14,212.76

604-19105

0570 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,172.54000 1.000 4,172.54

604-19110

0575 INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

5,108.52000 0.000 0.00

604-19205

0580 MANHOLE SLAB BASE (5 FOOT) 9.000 7.000

EACH 0.000 0.00

1,755.80000 7.000 12,290.60

604-30005
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0585 MANHOLE SLAB BASE (10 FOOT) 12.000 12.000

EACH 0.000 0.00

2,187.93000 12.000 26,255.16

604-30010

0590 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000

EACH 0.000 0.00

2,256.07000 5.000 11,280.35

604-30015

0595 MANHOLE T-BASE (10 FOOT) 6.000 6.000

EACH 0.000 0.00

2,975.43000 6.000 17,852.58

604-32010

0600 MANHOLE SPECIAL 3.000 2.000

EACH 0.000 0.00

1,475.13000 2.000 2,950.26

604-39000

0605 MANHOLE RING AND COVER 3.000 0.000

EACH 0.000 0.00

178.44000 0.000 0.00

604-50200

0610 6 INCH PERFORATED PIPE UNDERDRAIN 772.000 522.000

LF 250.000 907.50

3.63000 772.000 2,802.36

605-00060

0615 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000

LF 0.000 0.00

0.49000 329,589.000 161,498.61

605-17000

0620 *STRIP DRAIN, HORIZONTAL 40,271.000 38,621.000

LF 0.000 0.00

1.53000 38,621.000 59,090.13

605-18000

0625 PIPE EDGE DRAIN 19,972.000 0.000

LF 2,408.000 22,827.84

9.48000 2,408.000 22,827.84

605-82100

0630 SUBSURFACE DRAIN OUTLET 1,804.000 0.000

LF 95.000 384.75

4.05000 95.000 384.75

605-84000

0635 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,238.000 725.000

LF 0.000 0.00

10.35000 725.000 7,503.75

606-00301
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THIS
PERIOD
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0640 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

396.92000 0.000 0.00

606-01340

0645 *TRANSITION TYPE 3G 16.000 6.000

EACH 0.000 0.00

781.55000 6.000 4,689.30

606-01370

0650 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

305.87000 0.000 0.00

606-01385

0655 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

732.45000 0.000 0.00

606-01390

0660 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

2,572.79000 0.000 0.00

606-01460

0665 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 6.000

EACH 0.000 0.00

1,148.80000 6.000 6,892.80

606-02001

0665 MATERIAL ALLOWANCE SRT COMPONENTS 13.000

EACH 0.000 0.00

825.00000 13.000 10,725.00

0670 *END POST 63.000 0.000

EACH 0.000 0.00

92.17000 0.000 0.00

607-00005

0675 *CORNER AND LINE BRACE POST 72.000 14.000

EACH 0.000 0.00

136.72000 14.000 1,914.08

607-00010

0680 *FENCE BARBED WIRE WITH METAL POSTS 53,299.000 16,215.000

LF 0.000 0.00

0.91000 16,215.000 14,755.65

607-01000

0685 *FENCE COMBINATION WIRE WITH METAL POSTS 5,705.000 921.000

LF 0.000 0.00

1.40000 921.000 1,289.40

607-11200
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0690 *FENCE (PLASTIC) 15,035.000 345.000

LF 0.000 0.00

1.64000 345.000 565.80

607-11525

0695 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

72.02000 4.000 288.08

607-52905

0700 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 2.000

EACH 0.000 0.00

112.02000 2.000 224.04

607-52910

0705 *FENCE CHAIN LINK (72 INCH) 910.000 896.000

LF 0.000 0.00

9.10000 896.000 8,153.60

607-53172

0710 *20 FOOT GATE 9.000 0.000

EACH 0.000 0.00

235.28000 0.000 0.00

607-60120

0715 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

424.54000 4.000 1,698.16

607-60216

0720 *CONCRETE SIDEWALK 187.000 0.000

SY 0.000 0.00

30.69000 0.000 0.00

608-00000

0725 *CONCRETE CURB RAMP 234.000 0.000

SY 0.000 0.00

40.92000 0.000 0.00

608-00010

0730 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,145.000 0.000

LF 0.000 0.00

12.28000 0.000 0.00

609-21010

0735 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,070.000 0.000

LF 0.000 0.00

10.74000 0.000 0.00

609-21020

0740 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,464.000 0.000

LF 0.000 0.00

12.79000 0.000 0.00

609-21021
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0745 *GUTTER TYPE 2 (2 FOOT) 28.000 0.000

LF 0.000 0.00

10.23000 0.000 0.00

609-24002

0750 *GUTTER TYPE 2 (4 FOOT) 272.000 0.000

LF 0.000 0.00

18.41000 0.000 0.00

609-24004

0755 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,239.000 0.000

SF 0.000 0.00

4.09000 0.000 0.00

610-00020

0760 *DELINEATOR (TYPE I) 554.000 6.000

EACH 0.000 0.00

13.30000 6.000 79.80

612-00001

0765 *DELINEATOR (TYPE II) 270.000 0.000

EACH 0.000 0.00

14.32000 0.000 0.00

612-00002

0770 *DELINEATOR (TYPE III) 19.000 4.000

EACH 0.000 0.00

16.37000 4.000 65.48

612-00003

0775 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 16,015.000 7,280.000

LF 4,114.000 24,889.70

6.05000 11,394.000 68,933.70

613-01200

0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 8,735.002

LF -4,113.996 -1,945.55

0.47291 4,621.006 2,185.32

0780 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,753.000 2,287.000

LF 1,466.000 11,200.24

7.64000 3,753.000 28,672.92

613-01300

0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 1,241.696

LF -1,241.687 -1,276.28

1.02786 0.009 0.01

0785 *LIGHT STANDARD STEEL (40 FOOT) 34.000 0.000

EACH 0.000 0.00

2,067.76000 0.000 0.00

613-32400
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0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 34.000

EACH 0.000 0.00

1,320.00000 34.000 44,880.00

0790 *CONCRETE FOUNDATION PAD 34.000 8.000

EACH 0.000 0.00

480.03000 8.000 3,840.24

613-40000

0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 26.000

EACH 0.000 0.00

275.00000 26.000 7,150.00

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000

EACH 0.000 0.00

287.46000 0.000 0.00

613-70250

0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 8.000

EACH 0.000 0.00

200.50000 8.000 1,604.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 0.000

EACH 0.000 0.00

269.49000 0.000 0.00

613-70400

0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 34.000

EACH 0.000 0.00

211.50000 34.000 7,191.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000

EACH 0.000 0.00

216.87000 0.000 0.00

613-72150

0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000

EACH 0.000 0.00

146.50000 0.000 0.00

0810 *SIGN PANEL (CLASS I) 686.000 46.500

SF 0.000 0.00

12.28000 46.500 571.02

614-00011

0815 *SIGN PANEL (CLASS II) 715.000 0.000

SF 0.000 0.00

14.32000 0.000 0.00

614-00012
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0820 *SIGN PANEL (CLASS III) 372.000 9.000

SF 0.000 0.00

17.39000 9.000 156.51

614-00013

0825 *SIGN PANEL (CLASS III) (INSTALL ONLY) 80.000 0.000

SF 0.000 0.00

9.21000 0.000 0.00

614-00028

0830 *STEEL SIGN POST (W 6X12) 89.000 0.000

LF 0.000 0.00

32.74000 0.000 0.00

614-00612

0835 *STEEL SIGN POST (2 INCH ROUND) 929.000 11.000

LF 0.000 0.00

12.28000 11.000 135.08

614-01502

0840 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 1,239.000 35.500

LF 0.000 0.00

18.41000 35.500 653.55

614-01582

0845 *CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 0.000 0.00

613.79000 0.000 0.00

614-03001

0850 *PEDESTRIAN SIGNAL FACE (16) 16.000 0.000

EACH 0.000 0.00

528.98000 0.000 0.00

614-70117

0850 MATERIAL ALLOWANCE PED SIG FACE (16) 16.000

EACH 0.000 0.00

330.00000 16.000 5,280.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000

EACH 0.000 0.00

812.15000 0.000 0.00

614-70336

0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 29.000

EACH 0.000 0.00

565.00000 29.000 16,385.00

0860 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,317.16000 0.000 0.00

614-70560
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0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 2.000

EACH 0.000 0.00

985.00000 2.000 1,970.00

0865 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

6,387.46000 0.000 0.00

614-72866

0870 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000

EACH 0.000 0.00

5,433.26000 0.000 0.00

614-72886

0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 8.000

EACH 0.000 0.00

4,275.00000 8.000 34,200.00

0875 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

16.000 0.000

EACH 0.000 0.00

1,154.11000 0.000 0.00

614-72889

0875 MATERIAL ALLOWANCE DETECT (MICRO) 16.000

EACH 0.000 0.00

462.50000 16.000 7,400.00

0880 *FLASHING BEACON 8.000 0.000

EACH 0.000 0.00

1,511.32000 0.000 0.00

614-80000

0880 MATERIAL ALLOWANCE FLASHING BEACON 8.000

EACH 0.000 0.00

200.00000 8.000 1,600.00

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,532.19000 0.000 0.00

614-81135

0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35') 1.000

EACH 0.000 0.00

10,362.45000 1.000 10,362.45

0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

17,930.19000 0.000 0.00

614-81145
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0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45') 3.000

EACH 0.000 0.00

13,476.75000 3.000 40,430.25

0895 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

18,220.30000 0.000 0.00

614-81155

0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55') 4.000

EACH 0.000 0.00

13,742.40000 4.000 54,969.60

0896 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 0.000 0.000

EACH 0.000 0.00

5,353.82000 0.000 0.00

614-86002

0900 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000

EACH 0.000 0.00

21,996.47000 0.000 0.00

614-86240

0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 2.000

EACH 0.000 0.00

18,145.00000 2.000 36,290.00

0905 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

343.37000 0.000 0.00

615-00050

0910 15 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

961.66000 1.000 961.66

615-21506

0915 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000

EACH 0.000 0.00

1,262.89000 3.000 3,788.67

615-21806

0920 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

1,612.53000 1.000 1,612.53

615-22406

0925 PARSHALL MEASURING FLUME 3.000 3.000

EACH 0.000 0.00

7,873.72000 3.000 23,621.16

615-50000
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0930 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 330.000 0.000

LF 0.000 0.00

28.07000 0.000 0.00

617-04024

0935 12 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

1,540.81000 2.000 3,081.62

619-75096

0940 *DETOUR PAVEMENT 7,000.000 3,428.000

SY 0.000 0.00

18.53000 3,428.000 63,520.84

621-00450

0945 6 INCH CULVERT PIPE (CR 5) 935.000 0.000

LF 0.000 0.00

12.03000 0.000 0.00

624-15006

0950 *CONSTRUCTION SURVEYING 1.000 0.760

L S 0.060 12,726.84

212,114.02000 0.820 173,933.50

625-00000

0951 *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADDITIONAL
HOURS

127.500 127.500

HOUR 0.000 0.00

100.00000 127.500 12,750.00

900-00010

0955 SETTLEMENT INSTRUMENTATION 1.000 1.000

L S 0.000 0.00

37,866.84000 1.000 37,866.84

625-00015

0960 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,774,814.91000 1.000 1,774,814.91

626-00000

0965 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

63,378.65000 0.500 31,689.33

626-01000

0970 *PAVEMENT MARKING PAINT 278.000 213.000

GAL 65.000 2,327.00

35.80000 278.000 9,952.40

627-00001

0975 *EPOXY PAVEMENT MARKING 1,099.000 0.000

GAL 0.000 0.00

76.72000 0.000 0.00

627-00005
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PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0980 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,898.000 0.000

SF 0.000 0.00

12.79000 0.000 0.00

627-30405

0985 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,199.000 0.000

SF 0.000 0.00

8.70000 0.000 0.00

627-30410

0990 *SURVEY MONUMENT (TYPE 1) 6.000 0.000

EACH 0.000 0.00

460.34000 0.000 0.00

629-01001

0995 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

716.08000 0.000 0.00

629-01003

1000 *SURVEY MONUMENT (TYPE 3A) 5.000 0.000

EACH 0.000 0.00

767.23000 0.000 0.00

629-01031

1005 *FLAGGING 20,000.000 14,018.500

HOUR 1,232.500 24,169.33

19.61000 15,251.000 299,072.11

630-00000

1010 TRAFFIC CONTROL INSPECTION 345.000 196.000

DAY 8.000 320.00

40.00000 204.000 8,160.00

630-00007

1015 TRAFFIC CONTROL MANAGEMENT 750.000 356.000

DAY 20.000 5,000.00

250.00000 376.000 94,000.00

630-00012

1020 BARRICADE (TYPE 3 M-B) (TEMPORARY) 38.000 13.000

EACH 0.000 0.00

269.10000 13.000 3,498.30

630-80336

1025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 23.500

EACH 0.000 0.00

97.23000 23.500 2,284.91

630-80341

1030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 56.500

EACH 0.500 79.08

158.15000 57.000 9,014.55

630-80342
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PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000

EACH 0.000 0.00

231.03000 7.000 1,617.21

630-80343

1040 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 94.500

SF 0.000 0.00

15.01000 94.500 1,418.45

630-80344

1045 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.000 0.00

5,325.21000 0.500 2,662.61

630-80358

1050 DRUM CHANNELIZING DEVICE 400.000 171.000

EACH 7.500 291.60

38.88000 178.500 6,940.08

630-80360

1055 CONCRETE BARRIER (TEMPORARY) 2,202.000 1,101.000

LF 0.000 0.00

23.16000 1,101.000 25,499.16

630-80370

1060 TRAFFIC CONE 145.000 72.500

EACH 0.000 0.00

14.26000 72.500 1,033.85

630-80380

1065 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

16,623.55000 0.000 0.00

630-85010

1070 F/A ANTICIPATED CMO 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

1075 F/A MINOR CONTRACT REVISIONS 3,400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1080 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 827.940

F A 0.000 0.00

1.00000 827.940 827.94

700-70012

1085 F/A CONCRETE INCENTIVE PAYMENT 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1090 F/A FUEL COST ADJUSTMENT 400,000.000 24,668.970

F A 15,146.780 15,146.78

1.00000 39,815.750 39,815.75

700-70016

1095 F/A OJT PILOT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

1100 F/A ON-THE-JOB TRAINEE 3,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

1105 F/A QUALITY INCENTIVE PAYMENT 225,000.000 1,310.400

F A 0.000 0.00

1.00000 1,310.400 1,310.40

700-70025

1110 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1115 F/A FURNISH & INSTALL ELECTRICAL SERVICE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082

1120 F/A EROSION CONTROL 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1741 INST CONDUIT ADDED BY MCR LINE # 1 6,000.000 1,679.000

LF 0.000 0.00

8.80000 1,679.000 14,775.20

613-04000

1742 ADDED ITEM (CUBIC YARD)/ R-40 EMBANKMENT (CIP) - ADDED
BY MCR LINE # 2

3,241.000 3,241.000

CY 0.000 0.00

9.38000 3,241.000 30,400.58

900-00004

1743 ADDED ITEM (LUMP SUM)/ TEMPORARY SIPHON CONNECTION: 
ADDED BY MCR LINE 3

1.000 1.000

L S 0.000 0.00

5,815.00000 1.000 5,815.00

900-00014

1745 *ADDED ITEM (SQUARE YARD)/ CMO 16: LIME TREATED 
SUBGRADE (12 INCH) (SPECIAL)

260,940.000 187,877.000

SY 46,969.000 295,435.01

6.29000 234,846.000 1,477,181.34

900-00022
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY ITEMS 

1746 ADDED ITEM (LUMP SUM)/ CMO 16: VALUE ENGINEERING 
PAYMENT

1.000 0.000

L S 0.000 0.00

101,615.58000 0.000 0.00

900-00014

1747 12 IN FLEXIBLE PIPE ADDED BY MCR: CO # 26 640.000 140.000

LF 0.000 0.00

53.00000 140.000 7,420.00

603-61120

1748 BITUM S AND D PAVE (ASPH) ADDED BY MCR:  CO # 27 500.000 94.800

TON 0.000 0.00

103.04000 94.800 9,768.19

507-00400

1749 CURB TY 6 M ADDED BY MCR:  CO # 28 1,600.000 553.000

LF 0.000 0.00

6.63000 553.000 3,666.39

609-60011

1750 EMB PROT TY 3 ADDED BY MCR;  CO # 29 6.000 0.000

EACH 0.000 0.00

1,153.98000 0.000 0.00

615-00030

1753 FENCE CL (SPEC) (48 IN) MCR LINE 15, CO 35: TEMPORARY 
FENCE (CL) (48")

176.000 176.000

LF 0.000 0.00

5.06000 176.000 890.56

607-53149

1755 GEOTEXTILE (REINFORCEMENT) ADDED BY MCR LINE # 17 5,896.000 0.000

SY 5,896.000 21,402.48

3.63000 5,896.000 21,402.48

420-00300

CAT 0200 $2,474,475.84 16,936,330.31CURRENT AMT 27,784,660.13 $$

CAT NO0301 STRUCTURE NO. C-16-BC 

1125 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

6,094.93000 0.000 0.00

202-00400

1130 STRUCTURE EXCAVATION 841.000 841.000

CY 0.000 0.00

5.15000 841.000 4,331.15

206-00000

1135 STRUCTURE BACKFILL (FLOW-FILL) 986.000 602.000

CY 0.000 0.00

56.63000 602.000 34,091.26

206-00065
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CAT NO0301 STRUCTURE NO. C-16-BC 

1140 STRUCTURE BACKFILL (CLASS 2) 80.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1145 FILTER MATERIAL (CLASS C) 6.000 0.000

CY 0.000 0.00

153.77000 0.000 0.00

206-00530

1150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 326.000 150.360

TON 0.000 0.00

34.78000 150.360 5,229.52

403-33841

1155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,735.000 1,153.000

SY 0.000 0.00

2.19000 1,153.000 2,525.07

420-00100

1160 STEEL PILING (HP 12X74) 961.000 961.000

LF 0.000 0.00

22.24000 961.000 21,372.64

502-11274

1161 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-BC 75.000 75.000

LF 0.000 0.00

17.79000 75.000 1,334.25

900-00012

1165 *DRILLED CAISSON (48 INCH) 196.000 148.000

LF 0.000 0.00

114.46000 148.000 16,940.08

503-00048

1170 RIPRAP (24 INCH) 3,020.000 1,695.000

CY 0.000 0.00

28.33000 1,695.000 48,019.35

506-00224

1175 BRIDGE DRAIN 2.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600

1180 *WATERPROOFING (MEMBRANE) 1,946.000 1,054.000

SY 0.000 0.00

8.08000 1,054.000 8,516.32

515-00120

1185 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 115.000

LF 0.000 0.00

88.76000 115.000 10,207.40

518-01004
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0301 STRUCTURE NO. C-16-BC 

1185 MATERIAL ALLOWANCE EXPANSION FOR C-16-BC 59.000

LF 0.000 0.00

56.00000 59.000 3,304.00

1190 CONCRETE CLASS D (BRIDGE) 847.000 535.100

CY 0.000 0.00

278.63000 535.100 149,094.91

601-03040

1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BC

0.000

CY 0.000 0.00

13.15441 0.000 0.00

1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BC

322.900

CY 0.000 0.00

20.00000 322.900 6,458.00

1195 *STRUCTURAL CONCRETE COATING 935.000 0.000

SY 0.000 0.00

6.37000 0.000 0.00

601-40300

1200 *REINFORCING STEEL 38,471.000 34,603.000

LB 0.000 0.00

0.41000 34,603.000 14,187.23

602-00000

1205 *REINFORCING STEEL (EPOXY COATED) 146,302.000 119,966.000

LB 0.000 0.00

0.50000 119,966.000 59,983.00

602-00020

1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BC

0.000

LB 0.000 0.00

0.06312 0.000 0.00

1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BC

20,284.000

LB 0.000 0.00

0.11000 20,284.000 2,231.24

1206 15 IN PLASTIC PIPE ADDED BY CO # 18 31.000 31.000

LF 0.000 0.00

35.37000 31.000 1,096.47

603-50015

1210 BRIDGE RAIL TYPE 7 468.000 234.000

LF 0.000 0.00

42.49000 234.000 9,942.66

606-10700
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0301 STRUCTURE NO. C-16-BC 

1215 *2 INCH ELECTRICAL CONDUIT 426.000 228.000

LF 0.000 0.00

4.39000 228.000 1,000.92

613-00200

1220 *PRESTRESSED CONCRETE I (BT42) 1,775.000 1,291.000

LF 0.000 0.00

108.99000 1,291.000 140,706.09

618-00142

1220 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BC 484.000

LF 0.000 0.00

79.09442 484.000 38,281.70

1220 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 484.000

LF 0.000 0.00

2.68000 484.000 1,297.12

CAT 0301 $0.00 582,740.71CURRENT AMT 796,946.89 $$

CAT NO0302 STRUCTURE NO. C-16-BX 

1225 STRUCTURE EXCAVATION 10.000 10.000

CY 0.000 0.00

5.15000 10.000 51.50

206-00000

1230 *STRUCTURE BACKFILL (CLASS 1) 290.000 290.000

CY 0.000 0.00

16.27000 290.000 4,718.30

206-00100

1235 STRUCTURE BACKFILL (CLASS 2) 5.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1240 *MECHANICAL REINFORCEMENT OF SOIL 290.000 290.000

CY 0.000 0.00

10.46000 290.000 3,033.40

206-00360

1245 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 151.370 151.370

TON 0.000 0.00

34.78000 151.370 5,264.65

403-33841

1250 STEEL PILING (HP 12X74) 381.000 360.000

LF 0.000 0.00

22.24000 360.000 8,006.40

502-11274
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CUMULATIVE
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CAT NO0302 STRUCTURE NO. C-16-BX 

1251 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP12X74), C-16-BX 47.000 47.000

LF 0.000 0.00

17.79200 47.000 836.22

900-00012

1255 *DRILLED CAISSON (48 INCH) 45.000 45.000

LF 0.000 0.00

114.46000 45.000 5,150.70

503-00048

1260 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.200 19.200

CY 0.000 0.00

205.24000 19.200 3,940.61

507-00100

1265 BRIDGE DRAIN 4.000 2.000

EACH 0.000 0.00

2,590.33000 2.000 5,180.66

513-00600

1270 *WATERPROOFING (MEMBRANE) 1,045.000 1,045.000

SY 0.000 0.00

8.08000 1,045.000 8,443.60

515-00120

1275 CONCRETE CLASS D (BRIDGE) 457.700 457.700

CY 0.000 0.00

278.63000 457.700 127,528.95

601-03040

1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BX

0.000

CY 0.000 0.00

10.59234 0.000 0.00

1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BX

0.000

CY 0.000 0.00

20.00000 0.000 0.00

1280 *STRUCTURAL CONCRETE COATING 1,216.000 495.000

SY 721.000 4,592.77

6.37000 1,216.000 7,745.92

601-40300

1285 *REINFORCING STEEL 22,013.000 22,013.000

LB 0.000 0.00

0.41000 22,013.000 9,025.33

602-00000

1290 *REINFORCING STEEL (EPOXY COATED) 74,252.000 74,252.000

LB 0.000 0.00

0.50000 74,252.000 37,126.00

602-00020
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CAT NO0302 STRUCTURE NO. C-16-BX 

1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BX

0.000

LB 0.000 0.00

0.05083 0.000 0.00

1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BX

0.000

LB 0.000 0.00

0.11000 0.000 0.00

1295 BRIDGE RAIL TYPE 7 642.000 642.000

LF 0.000 0.00

42.49000 642.000 27,278.58

606-10700

1300 *3/4 INCH ELECTRICAL CONDUIT 669.000 669.000

LF 0.000 0.00

11.96000 669.000 8,001.24

613-00075

1305 *2 INCH ELECTRICAL CONDUIT 634.000 634.000

LF 0.000 0.00

4.39000 634.000 2,783.26

613-00200

1310 *PRESTRESSED CONCRETE I (BT42) 1,159.000 1,159.000

LF 0.000 0.00

108.99000 1,159.000 126,319.41

618-00142

1310 MATERIAL ALLOWANCE PRESTRESS CONC I (BT42) 0.000

LF 0.000 0.00

92.61450 0.000 0.00

1310 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BX 0.000

LF 0.000 0.00

79.09442 0.000 0.00

1310 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000

LF 0.000 0.00

2.68000 0.000 0.00

1691 ADDED ITEM (DOLLAR)/ PRICE REDUCTION: STR. BKFL. 
(CL.1) C-16-BX

0.000 -214.760

DOL 0.000 0.00

1.00000 -214.760 -214.76

900-00006

1696 ADDED ITEM (DOLLAR)/ PRICE RED. - MECH. REINF OF SOIL:
C-16-BX

0.000 -138.070

DOL 0.000 0.00

1.00000 -138.070 -138.07

900-00006
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CAT NO0302 STRUCTURE NO. C-16-BX 

1701 ADDED ITEM (DOLLAR)/ PRICE RED. - BLOCK FACING:  
C-16-BX

0.000 -564.350

DOL 0.000 0.00

1.00000 -564.350 -564.35

900-00006

CAT 0302 $4,592.77 389,517.55CURRENT AMT 396,106.68 $$

CAT NO0303 STRUCTURE NO. C-16-CF 

1315 STRUCTURE EXCAVATION 74.000 74.000

CY 0.000 0.00

5.15000 74.000 381.10

206-00000

1320 *STRUCTURE BACKFILL (CLASS 1) 1,258.000 1,258.000

CY 0.000 0.00

16.27000 1,258.000 20,467.66

206-00100

1325 STRUCTURE BACKFILL (CLASS 2) 308.000 308.000

CY 0.000 0.00

4.85000 308.000 1,493.80

206-00200

1330 *MECHANICAL REINFORCEMENT OF SOIL 1,258.000 1,258.000

CY 0.000 0.00

10.46000 1,258.000 13,158.68

206-00360

1335 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 428.000 0.000

TON 0.000 0.00

34.78000 0.000 0.00

403-33841

1340 STEEL PILING (HP 12X74) 962.000 962.000

LF 0.000 0.00

22.24000 962.000 21,394.88

502-11274

1341 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CF 83.000 83.000

LF 0.000 0.00

17.79000 83.000 1,476.57

900-00012

1345 *DRILLED CAISSON (48 INCH) 449.000 449.000

LF 0.000 0.00

114.46000 449.000 51,392.54

503-00048

1346 *ADDED ITEM (FOOT)/ PRICE ADJUSTMT, ADD'L LENGTH, 
DRILLED CAISSON (48"), C-16-CF

1.000 1.000

LF 0.000 0.00

17.17000 1.000 17.17

900-00012
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1350 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 188.000 157.500

CY 0.000 0.00

205.24000 157.500 32,325.30

507-00100

1355 BRIDGE DRAIN 2.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600

1360 *WATERPROOFING (MEMBRANE) 2,556.000 0.000

SY 0.000 0.00

8.08000 0.000 0.00

515-00120

1365 BRIDGE EXPANSION DEVICE (0-4 INCH) 190.000 190.000

LF 0.000 0.00

88.76000 190.000 16,864.40

518-01004

1365 MATERIAL ALLOWANCE EXPANSION FOR C-16-CF 0.000

LF 0.000 0.00

56.00000 0.000 0.00

1370 CONCRETE CLASS D (BRIDGE) 1,205.000 1,158.000

CY 0.000 0.00

278.63000 1,158.000 322,653.54

601-03040

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

0.000

CY 0.000 0.00

10.59234 0.000 0.00

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

0.000

CY 0.000 0.00

230.00000 0.000 0.00

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

57.000

CY 0.000 0.00

20.00000 57.000 1,140.00

1375 *STRUCTURAL CONCRETE COATING 1,932.000 0.000

SY 1,424.000 9,070.88

6.37000 1,424.000 9,070.88

601-40300

1380 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,000.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1385 *REINFORCING STEEL 77,734.000 77,734.000

LB 0.000 0.00

0.41000 77,734.000 31,870.94

602-00000

1390 *REINFORCING STEEL (EPOXY COATED) 194,003.500 194,003.500

LB -25,980.500 -12,990.25

0.50000 168,023.000 84,011.50

602-00020

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

0.000

LB 0.000 0.00

0.05083 0.000 0.00

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

0.000

LB 0.000 0.00

0.40000 0.000 0.00

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

-0.091

LB 0.000 0.00

0.11000 -0.091 -0.01

1391 15 IN PLASTIC PIPE ADDED BY CO 22 34.000 34.000

LF 0.000 0.00

35.37000 34.000 1,202.58

603-50015

1395 BRIDGE RAIL TYPE 7 550.000 550.000

LF 0.000 0.00

42.49000 550.000 23,369.50

606-10700

1400 *FENCE CHAIN LINK (SPECIAL) 406.000 0.000

LF 405.000 8,039.25

19.85000 405.000 8,039.25

607-53005

1405 *2 INCH ELECTRICAL CONDUIT 562.000 546.000

LF 0.000 0.00

4.39000 546.000 2,396.94

613-00200

1410 *PRESTRESSED CONCRETE I (BT42) 2,626.000 2,626.000

LF 0.000 0.00

108.99000 2,626.000 286,207.74

618-00142

1410 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-CF 0.000

LF 0.000 0.00

79.09442 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN

PROJECT: NH 2873-114 ESTIMATE NO: 0021

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1410 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FRO BT-42'S 0.000

LF 0.000 0.00

2.68000 0.000 0.00

1415 F/A RAILROAD FLAGGING 314,666.690 293,696.920

F A 20,969.770 20,969.77

1.00000 314,666.690 314,666.69

700-70042

CAT 0303 $25,089.65 1,246,191.98CURRENT AMT 1,323,292.37 $$

CAT NO0304 STRUCTURE NO. C-16-CK 

1420 *STRUCTURE BACKFILL (CLASS 1) 2,468.000 2,468.000

CY 0.000 0.00

16.27000 2,468.000 40,154.36

206-00100

1425 STRUCTURE BACKFILL (CLASS 2) 1,832.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1430 *MECHANICAL REINFORCEMENT OF SOIL 1,198.000 1,198.000

CY 0.000 0.00

10.46000 1,198.000 12,531.08

206-00360

1435 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 256.000 0.000

TON 0.000 0.00

34.78000 0.000 0.00

403-33841

1440 STEEL PILING (HP 12X74) 1,392.000 1,392.000

LF 0.000 0.00

22.24000 1,392.000 30,958.08

502-11274

1441 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CK 88.000 88.000

LF 0.000 0.00

17.79000 88.000 1,565.52

900-00012

1445 RIPRAP (6 INCH) 381.000 90.000

CY 159.000 6,463.35

40.65000 249.000 10,121.85

506-00206

1450 BRIDGE DRAIN 1.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. C-16-CK 

1455 *WATERPROOFING (MEMBRANE) 1,530.000 0.000

SY 0.000 0.00

8.08000 0.000 0.00

515-00120

1460 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 0.000

LF 0.000 0.00

88.76000 0.000 0.00

518-01004

1465 CONCRETE CLASS D (BRIDGE) 689.000 674.000

CY 0.000 0.00

278.63000 674.000 187,796.62

601-03040

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

0.000

CY 0.000 0.00

10.59234 0.000 0.00

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

0.000

CY 0.000 0.00

230.00000 0.000 0.00

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

50.000

CY 0.000 0.00

20.00000 50.000 1,000.00

1470 CONCRETE CLASS D (WALL) 533.400 533.400

CY 0.000 0.00

314.84000 533.400 167,935.66

601-03050

1475 *MASONRY VENEER 8,931.000 8,931.000

SF 0.000 0.00

12.28000 8,931.000 109,672.68

601-40000

1480 *STRUCTURAL CONCRETE COATING 749.000 0.000

SY 640.000 4,076.80

6.37000 640.000 4,076.80

601-40300

1485 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,584.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1490 *REINFORCING STEEL 41,604.000 41,604.000

LB 0.000 0.00

0.41000 41,604.000 17,057.64

602-00000
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. C-16-CK 

1495 *REINFORCING STEEL (EPOXY COATED) 100,892.000 99,078.000

LB 0.000 0.00

0.50000 99,078.000 49,539.00

602-00020

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB 0.000 0.00

0.05083 0.000 0.00

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB 0.000 0.00

0.40000 0.000 0.00

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB 0.000 0.00

0.11000 0.000 0.00

1500 BRIDGE RAIL TYPE 7 379.000 379.000

LF 0.000 0.00

42.49000 379.000 16,103.71

606-10700

1505 *3/4 INCH ELECTRICAL CONDUIT 194.000 194.000

LF 0.000 0.00

11.96000 194.000 2,320.24

613-00075

1510 *2 INCH ELECTRICAL CONDUIT 348.000 348.000

LF 0.000 0.00

4.39000 348.000 1,527.72

613-00200

1515 *PRESTRESSED CONCRETE I (BT54) 1,654.000 1,654.000

LF 0.000 0.00

108.94000 1,654.000 180,186.76

618-00154

1515 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-54'S 0.000

LF 0.000 0.00

2.09000 0.000 0.00

1515 MATERIAL ALLOWANCE PRESTRESSED GIRDER (BT54) 0.000

LF 0.000 0.00

83.02500 0.000 0.00

CAT 0304 $10,540.15 835,138.05CURRENT AMT 893,316.23 $$
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL NO. C-16-E SOUND WALL

1520 *POTHOLING 25.000 0.000

HOUR 3.500 558.74

159.64000 3.500 558.74

203-01597

1525 STRUCTURE EXCAVATION 165.000 165.000

CY 0.000 0.00

5.15000 165.000 849.75

206-00000

1530 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000

CY 0.000 0.00

4.85000 120.000 582.00

206-00200

1535 FILTER MATERIAL (CLASS B) 20.000 10.000

CY 0.000 0.00

33.38000 10.000 333.80

206-00520

1540 *DRILLED CAISSON (24 INCH) 360.000 360.000

LF 0.000 0.00

33.94000 360.000 12,218.40

503-00024

1545 CONCRETE CLASS D 23.000 23.000

CY 0.000 0.00

199.94000 23.000 4,598.62

601-03000

1550 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,732.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1555 *REINFORCING STEEL 9,135.000 9,135.000

LB 0.000 0.00

0.41000 9,135.000 3,745.35

602-00000

1560 *FENCE MASONRY (SOUND BARRIER) 2,866.000 2,866.000

SF 0.000 0.00

14.21000 2,866.000 40,725.86

607-13000

CAT 0305 $558.74 63,612.52CURRENT AMT 69,499.42 $$

CAT NO0306 WALL NO. C-16-F SOUND WALL

1565 *POTHOLING 25.000 21.000

HOUR 0.000 0.00

159.64000 21.000 3,352.44

203-01597
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL NO. C-16-F SOUND WALL

1570 STRUCTURE EXCAVATION 679.000 679.000

CY 0.000 0.00

5.15000 679.000 3,496.85

206-00000

1575 STRUCTURE BACKFILL (CLASS 2) 235.000 13.000

CY 0.000 0.00

4.85000 13.000 63.05

206-00200

1580 FILTER MATERIAL (CLASS B) 140.000 0.000

CY 0.000 0.00

33.38000 0.000 0.00

206-00520

1584 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7. 0.000 0.000

LF 0.000 0.00

0.00000 0.000 0.00

503-00024

1585 *DRILLED CAISSON (30 INCH) 0.000 0.000

LF 0.000 0.00

64.35000 0.000 0.00

503-00030

1586 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7 880.000 880.000

LF 0.000 0.00

33.94000 880.000 29,867.20

503-00024

1590 *DAMPPROOFING (ASPHALT) 275.000 0.000

SY 275.000 3,377.00

12.28000 275.000 3,377.00

516-00000

1595 CONCRETE CLASS D 64.000 64.000

CY 0.000 0.00

199.94000 64.000 12,796.16

601-03000

1600 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 23,094.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1605 *REINFORCING STEEL 28,400.000 17,111.000

LB 3,603.000 1,477.23

0.41000 20,714.000 8,492.74

602-00000

1610 6 INCH PERFORATED PIPE UNDERDRAIN 860.000 0.000

LF 0.000 0.00

3.63000 0.000 0.00

605-00060
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL NO. C-16-F SOUND WALL

1615 SUBSURFACE DRAIN OUTLET 124.000 0.000

LF 0.000 0.00

4.05000 0.000 0.00

605-84000

1620 *FENCE MASONRY (SOUND BARRIER) 11,547.000 2,595.000

SF 5,012.000 71,220.52

14.21000 7,607.000 108,095.47

607-13000

CAT 0306 $76,074.75 169,540.91CURRENT AMT 247,236.81 $$

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1625 *POTHOLING 25.000 4.000

HOUR 0.000 0.00

159.64000 4.000 638.56

203-01597

1630 STRUCTURE EXCAVATION 2,605.000 2,605.000

CY 0.000 0.00

5.15000 2,605.000 13,415.75

206-00000

1635 STRUCTURE BACKFILL (CLASS 2) 880.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1640 FILTER MATERIAL (CLASS B) 510.000 0.000

CY 0.000 0.00

33.38000 0.000 0.00

206-00520

1645 *DRILLED CAISSON (24 INCH) 4,132.000 3,712.000

LF 0.000 0.00

33.94000 3,712.000 125,985.28

503-00024

1650 *DAMPPROOFING (ASPHALT) 631.000 0.000

SY 0.000 0.00

12.28000 0.000 0.00

516-00000

1655 CONCRETE CLASS D 249.000 122.000

CY 0.000 0.00

199.94000 122.000 24,392.68

601-03000

1660 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 68,840.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1665 *REINFORCING STEEL 97,777.000 26,805.000

LB 0.000 0.00

0.41000 26,805.000 10,990.05

602-00000

1670 6 INCH PERFORATED PIPE UNDERDRAIN 3,094.000 0.000

LF 0.000 0.00

3.63000 0.000 0.00

605-00060

1675 SUBSURFACE DRAIN OUTLET 483.000 0.000

LF 0.000 0.00

4.05000 0.000 0.00

605-84000

1680 *FENCE MASONRY (SOUND BARRIER) 34,420.000 0.000

SF 0.000 0.00

14.21000 0.000 0.00

607-13000

CAT 0307 $0.00 175,422.32CURRENT AMT 804,327.31 $$

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1685 STRUCTURE EXCAVATION 3,370.000 3,370.000

CY 0.000 0.00

5.15000 3,370.000 17,355.50

206-00000

1690 *STRUCTURE BACKFILL (CLASS 1) 3,230.000 3,230.000

CY 0.000 0.00

16.27000 3,230.000 52,552.10

206-00100

1695 *MECHANICAL REINFORCEMENT OF SOIL 2,905.000 2,905.000

CY 0.000 0.00

10.46000 2,905.000 30,386.30

206-00360

1700 *BLOCK FACING 5,251.000 5,251.000

SF 0.000 0.00

14.93000 5,251.000 78,397.43

504-04410

1705 *CONCRETE CLASS B 19.200 19.200

CY 0.000 0.00

630.86000 19.200 12,112.51

601-01000

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,908.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302
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PCN: 13393-BID ESTIMATE RUN 09/02/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0021 13:27:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1715 *REINFORCING STEEL 1,740.000 1,740.000

LB 0.000 0.00

0.41000 1,740.000 713.40

602-00000

CAT 0308 $0.00 191,517.24CURRENT AMT 192,963.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1720 FIELD OFFICE (SPECIAL) CMO2 0.000 0.000

EACH 0.000 0.00

87,055.95000 0.000 0.00

620-00005

1721 FIELD OFFICE (SPEC) TWT CO2 1.000 1.000

EACH 0.000 0.00

141,646.97000 1.000 141,646.97

620-00005

1725 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

41,389.00000 1.000 41,389.00

620-00012

1730 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.38000 2.000 4,000.76

620-00020

1735 F/A PHONE SERVICE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

1740 F/A COMMUNICATION LINES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230

CAT 0400 $0.00 187,036.73CURRENT AMT 227,036.73 $$

PROJECT TOTAL 2,591,331.90 $ 20,777,048.32CURRENT AMT 32,735,385.77 $$


